This file is “EDCINE_Annex1_060711_3_ERRATUM_2.doc “ dated 2007 03 26

The document 

EDCINE_Annex1_060711_3.pdf

should be amended following those ERRATA: 

CORRECTION #1: Page   25
Some typos in the figure

“market anlysis”

“state of the art anzlysis”

“sercurity”

CORRECTION #2: Page   26
Remove following text

note from the authors : Task 3.7, running from month 6 to month 24, should appear in the diagram.
Comment: Task 3.7 European distribution model removed from WP3 because of lack of participants, integrated to WP1 as T1.4

CORRECTION #3: Page   28
Insert section describing task 3.7 and update to 1.4

Comment: Task 3.7 European distribution model removed from WP3 because of lack of participants, integrated to WP1 as T1.4

CORRECTION #4: Page   38
Replace text

Replace “seven tasks” by “six tasks”

Remove “Specific European Content Distribution Model”

CORRECTION #5: Page   86
Shift the milestones one month later as they were given assuming a project start at 1st of June

CORRECTION #6: Page   98
Remove following text

note from the authors : Task 3.7, running from month 6 to month 24, should appear in the diagram.
Comment: Task 3.7 European distribution model removed from WP3 because of lack of participants, integrated to WP1 as T1.4

CORRECTION #7: Page   100
Total manpower of WP3 is 116.5

CORRECTION #8: Page   100
Add to the D3.1 description

A second version of this deliverable will be published at the end of the project in order to include all the result from all the WP3 tasks, including the implementation related issues.

CORRECTION #9: Page   100
Update the table of manpower repartition

	Participant id
	UCL
	TCF
	FHG
	THO
	TDF
	XDC
	DIG
	UPT

	Person-months per participant:
	16.5
	0
	0
	71
	0
	0
	8
	4

	Participant id
	MOG
	GVF
	WTW
	TRI
	UPG
	CRB
	CUGN
	DTAG

	Person-months per participant:
	4
	0
	3.0
	5
	0
	0
	0
	5


CORRECTION #10: Page   102
The deliverable 6.4 description on page 102 should be corrected as:

 “Update of workflow and format specification for T6.2 (O, M26)“
 in line with the description given on page 127.

Modify the delivery date for D6.1 to M7, instead of M6
The leader into the table for D6.3, D6.4 is UCL and for D6.5, D6.6 is FHG instead of  TDF.

CORRECTION #11: Page   108
THO manpower for WP1 should be 13 instead of 12

CORRECTION #12: Page   115-116
Move the Task 3.7 description to page 108 as Task 1.4

CORRECTION #13: Page   118
Shift the milestone table one month later as they were given assuming a project start at 1st of June. Applies also to other workpackages…

CORRECTION #14: Page   118
THO manpower for WP5 should be 5 instead of 7

CORRECTION #15: Page   135
THO manpower for WP10 should be 1 instead of 2

CORRECTION #16: Page   138
THO manpower for WP7 should be 1 instead of 3

Total THO manpower should be 117 instead of 119

CORRECTION #17: Page   138
WP3 Manpower should be corrected as following. Modified cells are coloured in green, white cells do not change.

	 
	UCL
	TCF
	FHG
	THO
	TDF
	XDC
	DIG
	UPT
	MOG
	GVF
	WTW
	TRI
	UPG
	CRB
	CUN
	DTAG
	total

	WP3
	16,5
	0
	0
	71
	0
	0
	8
	4
	4
	0
	3
	5
	0
	0
	0
	5
	116,5

	T3.1
	3,5
	0
	0
	5
	0
	0
	1
	0
	1
	0
	3
	0
	0
	0
	0
	1
	14,5

	T3.2
	0
	0
	0
	0
	0
	0
	7
	0
	0
	0
	0
	5
	0
	0
	0
	0
	12

	T3.3
	3
	0
	0
	1
	0
	0
	0
	0
	3
	0
	0
	0
	0
	0
	0
	4
	11

	T3.4
	3
	0
	0
	61
	0
	0
	0
	4
	0
	0
	0
	0
	0
	0
	0
	0
	68

	T3.5
	3
	0
	0
	2
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	5

	T3.6
	4
	0
	0
	2
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	6

	
	16,5
	0
	0
	71
	0
	0
	8
	4
	4
	0
	3
	5
	0
	0
	0
	5
	116,5


THO manpower for WP1 is 13MM and should be split as following: T1.1=4MM, T1.2=4MM, T1.3=2MM, T1.4=3.

THO manpower for WP5 should be 5 instead of 7

THO manpower for WP10 should be 1 instead of 2

Total THO manpower should be 94 instead of 92

CORRECTION #18: Page   139
On page 139, (people.months table for 18 months):

· the box in the CRB column and WP6.1 line should be 0.0 instead of 7.0.

· the box in the CRB column and WP6.3 line should be 7.0 instead of 0.0.

The totals are unchanged.

